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Current Daily Traffic Count: 17,000 vpd

Projected Traffic Count:
Established Budget:
Project Scope:

Project Length:

Accident History:

30,000 vpd
S20 million
Additional lanes (four-lane divided)

3.4 miles

782 accidents (11 Fatalities)
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COH & ALDOT
Enter into 50/50
Funding Agreement
Res. # 14-309

Cecil Ashburn Dr. City Approves City Holds Initial

Road Re-Opening
November 2019
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AHEAD

Project Complete

identified as a Roadway Design Contract Public Involvement Road Closure May 2020
Restore Our Roads Res. # 15-183 Meeting January 7t 2019
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Original Project Bid Overview

* Project Cost: $24,700,000
 Road Closure: Intermittent One-Lane of Travel (peak times only)

* Project Duration: 32 months

0 months 12 months 24 months 36 months
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Current Project Overview

* Project Cost: $17,946,909
* Road Closure: 10 month Closure (restored two lane traffic flow)

* Project Duration: 18 months

0 months 12 months 24 months 36 months
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Key Project Improvements

=  Safety Improvements =  Additional Travel Lanes

u Skid Resistant Pavement B Concrete Medians

= 8-foot paved multi-use shoulders (each direction) Drainage Improvement
=  Increased Sight Distance along Corridor =  Emergency Turnaround
= Double Left Turn Lanes along Old Big Cove Road =  New Sidewalks along Sutton Rd

m Dedicated Turn Lanes

n Significant Improvements to Land Trust Parking
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CECIL ASHBURN ROAD
OLD BIG COVE ROAD




]
of e
b
:
=
3
LT
<)
B

PROJECT 3 OF 9

Cecil Ashburn Drive Improvements

7 &

1 Construction Sequencing & = " /.
oy WSy e NG BRI\ 14
’l r ,.’:‘ _E:'—_ : e e A

¥|

W [T "‘"R‘t’.
¢ et B :

¥

.




RESTORE
wrROADS

PROJECT 3 OF 9
Cecil Ashburn Drive Improvements




i v

PROJECT 3 OF 9
Cecil Ashburn Drive Improvements

Alternate Routes During Closure

e @Governors Drive
via U.S. Hwy 431

* U.S. Hwy 72
via Eastern Bypass/Rock Cut Road

 Memorial Parkway (US 231)
via Hobbs Island Road
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KEEP UPDATED ON PROJECT PROGRESS
HuntsvilleAL.gov/Cecil

HuntsvilleAL.gov/Roadwork Updates

#HsvRoads
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